
 

TO: BATA Oversight Committee DATE: April 6, 2011 

FR: Executive Director   

RE: Toll Bridge Seismic Retrofit Program (SRP) and Regional Measure 1 (RM1) Toll Program 

Progress Report 

The March 2011 Report presents project and financial updates for the RM 1 and SRP capital 

improvement programs through February 2011.   

Recent project highlights include: 

• On the San Francisco-Oakland Bay Bridge East Span Seismic Replacement Project, the 

remaining 12
th
, 13

th
 and 14

th
 sets of steel roadway boxes and the tower head facade are scheduled 

to arrive in the Bay Area in June and August of this year. 

• On the Antioch Bridge Seismic Retrofit, work continues on the fabrication and installation of 

steel cross bracing at 20 pier locations and isolation bearings at all 41 pier locations.  As of 

March 27, 2011, 14 of 82 isolation bearings have been installed.  Steel cross bracing has been 

installed at piers 30 and 31. 

• On the Interstate 880/Route 92 Interchange Project, Caltrans is forecasting a partial opening of 

the new eastbound Route 92 to northbound Interstate 880 connector in April, weather permitting.   

 

The report is an informational item.  Staff will be available at the meeting to respond to questions. 

  

 

       Steve Heminger 
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